Agenda Item Form Agenda Date: (06/29/04

Districts Affected: 2
Dept. Head/Contact Information: BYRON E. JOHNSON, DIRECTOR, PURCHASING, 541-4313

Type of Agenda ltem:

[JResoiution [[Istaffing Table Changes [IBoard Appointments
[Tax Installment Agreements [JTax Refunds [IDonations

[CIRFP/ BID/ Best Value Procurement [1Budget Transfer [_Jitem Placed by Citizen
[CJApplication for Facility Use [IBIdg. Permits/Inspection [introduction of Ordinance
[intertocal Agreements [JContract/Lease Agreement [CJGrant Application

XJOther Construction Change Orders Increases

Funding Source:

[OGeneral Fund

[JGrant (duration of funds: Months)
XOther Source: Cetificates of Obligation

Legal:
K Legal Review Required Attorney Assigned (please scroll down): Ruth Reyes (3 Approved [J Denied
Timeline Priority: [XHigh [CMedium Ciow # of days:

Why is this item necessary:
~ To be able to continue construction of Animal Shelter project.

Explain Costs, including ongoing maintenance and operating expenditures, or Cost Savings:
Please see the attached Change Orders for Description Changes.

Statutory or Citizen Concerns:
N/A

Departmental Concerns:
N/A

C:\Documents and Settings\CrumleyBA\Local Settings\Temporary Internet Files\OLK10A\Agenda Form - CO # 02 03 04 Animal Shelter.doc



DATE: June 24, 2004 o CITY DUTn ot ENT
TO: Municipal Clerk N ST 203
FROM: Byron E. Johnson, C.P.M. %\

Director of Purchasing x 43
THRU: Aurora Wells

interim Bid Clerk ext. 4038

Please place the following item on the CONSENT agenda for the Council Meeting of
JUNE 29, 2004.

Item should read as follows:

Approve the following Change Orders to JanCar, Inc. for the Animal Shelter project:

Change Order No. Two (Construction Change) for an increase in the amount of
$15.267.18. The purpose of this change order is to (1) Laminate CMU wall surfaces in
meeting room: (2) Haul in water to continue with site construction.

Change Order No. Three (Construction Change) for an increase in the amount of
$22.450.10. The purpose of this change order is to (1). Add R-19 insulation to “saddle”
section of roof: (2) Replace three hollow metal doors in lieu of aluminum doors; (3) Align
four dog face ornamentation with wood columns; (4) Place livestock sealer in animal
areas in lieu of standard floor sealer; (5) Delete standard floor sealer.

Change Order No. Four (Construction Change) for an increase in the amount of
$229.538.00. The purpose of this change order is to add the following Alternates: No. 8
Animal Holding Cages: No. 7 Rock Wall; No. 2 Millwork and Cabinetry.

Additionally, it is requested that the Mayor be authorized to execute budget transfers for
this project as necessary.

Contact person: Byron E. Johnson C.P.M., Director of Purchasing at (915) 541-4313.

kkkkkkhkkhkhkhkhkhkhkhkhkhkhhkhkkhkkhkkkhkkhkkkkkhkhkhkhhkhhkkhkkhhhkkkhkkkkhhkkhhhhkhhkhhkhkhhhhhkhhhhkhkhkkkkkkRkkkhkkhkkk

AGENDA FOR:_JUNE 29, 2004
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DATE: JUNE 24, 2004
TO: Municipal Clerk

FROM: Byron E. Johnson, C.P.M.
Director of Purchasing x 4313

THRU: AURORA WELLS
Interim Bid Clerk ext. 4038

Please place the following items on the CONSENT agenda for the Council Meeting of
JUNE 29, 2004.

ltems should read as follows:

Approve the following Change Orders to JanCar, Inc. for the Animal Shelter project:

Change Order No. Two (Construction Change) for an increase in the amount of
$15,267.18. The purpose of this change order is to (1) Laminate CMU wall surfaces in
meeting room; (2) Haul in water to continue with site construction.

Change Order No. Three (Construction Change) for an increase in the amount of
$22,450.10. The purpose of this change order is to 1. Add R-19 insulation to “saddle”
section of roof; (2) Replace three hollow metal doors in lieu of aluminum doors; (3) Align
four dog face ornamentation with wood columns; (4) Place livestock sealer in animal
areas in lieu of standard floor sealer; (5) Delete standard floor sealer.

Change Order No. Four (Construction Change) for an increase in the amount of
$229,538.00. The purpose of this change order is to add the following Alternates: No. 8
Animal Hoiding Cages; No. 7 Rock Wall; No. 2 Miliwork and Cabinetry.

Additionally, it is requested that the Mayor be authorized to execute budget transfers for
this project as necessary.

Contact person: Byron E. Johnson C.P.M., Director of Purchasing (915) 541-4313.
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AGENDA FOR:_JUNE 29, 2004
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CITY OF EL PASO PURCHASING
CHANGE ORDER .

DATE: 06/24/04
[ scoPE CHANGE

BID NO.:

PROJECT: Animal Shelter

DEPT. ID#:
PROJ/GRANT/USER:

FUND:
ACCOUNT:

PO NO.:

TO (Contractor):  JanCar, Inc.

You are directed to make the following changes in this Contract:

CHANGE ORDER NO.:

02
CONSTRUCTION CHANGE

2003-201

31250202
PPWO0051

27217
508027

2004002992

1. Laminate CMU wall surfaces in meeting room. 2. Haul in water to continue with site construction.

CHANGE ORDER AMOUNT :

$15,267.18

Original Contract Sum '

$3,107,442.00

Net Change by previous Change Orders $696.39
Contract Sum prior to this Change Order $3,108,138.39
Contract Sum will be (increased) (decreased) (unchanged) by this Change Order $15,267.18
New Contract Sum, including this Change Order $3,123,405.57
Total Net Value of Change Orders To Date $15,963.57
Contract Time will be (increased) (decreased) (unchanged) BY (5) DAYS*
Net Change Order Percentage (Not to exceed 25%) 0.51%
c OF EL PASC ARCHITECT / ENGINEER CONTRACTOR
TWO CIVIC CENTER PLAZA Prestidge, Smith, Razloznik, Barajas, JanCar, inc.
EL PASO, TX-79901 Bustamante Architects, Inc.
(PSRBB)

CITY COUNCIL ACTION REQ'D:

CIRCLE ONE: YES NO

DATE APPROVED:
ENGINEERING DEPARTMENT:
/ .
By: 'é(/L/ /\['(/\ By: By:
Irene Ramirez, Intenf'n City E@;meer
Date: [L', /Z \é/ﬁaf Date: Date:
1

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

File:Excel-01-01-00-Regutar Change Order-CLEAN.Xs

(REV. : 06-15-2001)




REQUEST FOR CHANGE ORDER

TO: Contract Compliance DATE: 06-22-04
FROM: _Eduardo Rodriguez Engineering ext. 4661
RE: Project: Animal Shelter. Bid No:  2003-201

Change Order No: 2
Please Indicate Type: Construction X Scope O

Please Indicate Action to PO: Increase X Decrease [

Change in Contract Time: 5 Days

Change Order Amount: $15,267.18
Unforeseen Condition:
Value Engineering: $12,891.18
$2,376.00

Error/Omission:

User Request: ‘
Total $15,267.18

Description:

4. Laminate CMU wall surfaces in meeting room. 2. Haul in water to
continue with site construction.

Note: Please see attached documents.

Attachments: Problem/Solution Rationalization
Contractor’s Cost Proposal

Request for Change Order Rev 6-2002



Animal Shelters

Change Order #2

Problem: (1) Three out of four CMU walls designed do not call for any type of
covering. Need to laminate these walls to match the one with cover.
(2) No water line to tap into throughout construction, hence water needs to

be hauled in.

Solution: (1) Laminate CMU wall surfaces in meeting room with Gypsum Wall
Board. $2,376.00 Value Engineering -
(2) Haul in water to continued with site construction. $12,891.18

Unforseen Condition

Total $15,267.18



CITY COUNCIL

SUSAN AUSTIN
DISTRICT NO. 1

ROBERT A. CUSHING Jr.
DISTRICT NO. 2

JOSE ALEXANDRO LOZANO
DISTRICTNO. 3

Ecellence throagh Teamuwonk , DISTRICTNO. 4
DANIEL S. POWER

DISTRICTNQ 5

Qm.?,{. ESCOBRA

RECE !

 mswmicrNoe |

+-JOE WARDY
. MAYOR

June 3, 2004

e —VIVEANROJAS.

DISTRICTNO.7

TO: lrene Ramirez, Interim Director
Engineering Department

FROM: Edward Drusina, P.E.
Deputy CAO for Municipal Serviceg,

SUBJECT: Animal Control Center Project L

In accordance with our interlocal agreement on the above-subject project, the County of

El Paso and the City of El Paso must approve all changes. PSRBB Architects, Inc. has
sent us a detailed breakdown of Change Order #2 (enclosed) for this purpose. The
Animal Shelter Project Management Committee reviewed the change and approved
forwarding to these two bodies with a recommendation that it be approved.

city council agenda along with Change Order #1. If | may be of

Please add this to the ¢
any assistance in the development or explanation of this change, please let me know.

Enclosure
ab

C: Pat Adauto, Deputy CAO

Two Civic Center Plaza » El Paso, Texas 79901-1196 ¢ (915) 541-4000 « www.elpasotexas.gov



Eddy Rodrignez ~ City of E! Paso Engineeting Dept

To

Fom;  BobFilarsid

e Preston Brown — JanCar, Inc.

Date:  6/21/2004

Re: Change Order No, 2 — New Animal Shelter Facility
Mr. Rodriguez,

The seven (7) items proposad for Change Order Ne. 2, were proposed for the fellowing reasons, 8s
discussed on 6-4-04 with Mr. Shadrick and yourseif:

1.

-UI

CMU wall surfacss in the Confersnce Room, was
ppsarance. Thne change is for adding
4 ded on the CMU wak surfacss .

Lamination of Gypsum Wall Board fo
requested by the Healih Dept for, a8 more finished 3
gypsum beard, tape and texture. The paint was already inc
The cost submitted by JanCar is (+$2,376.00),

Additional R-19 Insulation in the “Saddia” portion of the Reof Construction was required due to
a change in the metal roof configuration. Initially the roof was to have rigid rooftcp insulation,
but the submitted metal roofing did not allow for this. ‘The project was bid with a metal roof with
No Reof insulstion. The R-19 will allow the bullding envelope to comply with the Intemational
Energy Cede minimum requirements. The cost submilted by JanCar is {+$2,288.50).

Three (3) additional aksminum entry doors in lisu of hollow metal doors, was requested by the
Health Dept. The cost submitted by JanCar is (+$5,303.60)

The relocation of "Dog Facas” over four (4) exterior woed columns wes required due fo a
respacing of the wood columns prior to the bld. The stuciural steel submiitals did not allow for
this chenge, subsequently , when erscied, the dog faces did not align with the celumns. The
cost subrmited by JanCar is {(+$1,242.00).

| jvestock ratad ficor staln and ssaler in liew of standerm floor saaler is required in all the animal
araas for resistancs to animal waste and unine, The Spec hed 2 types of sealer

specified in Sections 033C0 and 09930 respectively. Secticn 033C0 listed a standard type
sealer for use in Mechanica] Rooms and such. The stain and sealer specified in Section
69830 was infended for use in the animal handling areas. The standard type sealer was bid
throughout the job and Wll Not hold-up in the anirnsl handiing aregs. The cost submitted by

JanCar s {(+§15,716.20)

® Fage 1



6. Deleie standard fleor seaier in lieu of jivestock rated material in the animel handling areas.
The credit submited by JanCar is (32,100.20). This iterm only applies if item Mo. 8is

accepted.
7. Hauling of water 1o site while waiting for City/ PSB Agrssment wes mequired prior 1o the
instailation of the water service. The cost cofiginally submitted by JanCar was

+$16,255.26 and revised to +$14138:20, on &-13-04)
‘ {19 LEGENATED RUE

Thess items total an additive change to méﬁnstng h ion Contract of (#$38,961.80)
If you have any questions or require addfticnal information, plesse call me gt 877-2020,

Wzﬂ_\\
Rotert C, (Bob) Filarski, AIA
PSREB Architects

®Page?



El Paso City-County Health and Environmental District
Jorge C. Magaria, M.D., F.A.A.P., Director
Mark A. Everett, M.B.A., Public Health Administrator

~r

June 17, 2004

PSRBB Architects, Incorporated
1845 Northwestern Drive Suite A
El Paso, Texas 79912

To Whom It May Concern:
The following items were approved by the El Pasc City ~County Health and En‘.'ironméntal District on
May 24, 2002.

$2,376.00

Ttem 1 — Lamination of Gypsum Wall Board to CMU wall surfaces in Conference Room

Ttem 3 — 3 additional aluminum entry doors in lieu of hollow metal doors $5,303.60

The total cost of these alternates is $7,679.60.

Director

Serving El Paso, Texas since 1933
5115 El Paso Drive El Paso, Texas 79905 (915)771-5702 Fax: (915)771-5729
: www.elpasocitycountyhealth.com



May 25, 2004

Items for Animal Shelter Change Order No. 2

As approved by the Animal Shelter Project Management Committee at a Public Meeting held
Monday, May 24, 2002. Committee Members include the Following:

Charles Skruggs — County Commissioner, El Paso County
Ed Drusina — Director of Public Works, City of El Paso
Dr Lee Hutchison — El Paso City/ County Health District

James Kluetz — Public Member e

Item 1 — Lamination of Gypsum Wall Board to CMU wall surfaces in Conference Room +§ 2,3?%.00 ?/
l_i;it.*_gsAédiﬁenakRA%nsulaﬁon;mne;Saddietpom@n;ef—m&Rnstnu@tie 22lo &2;288&91%’
l_tvgﬂm?i_;é:giﬂdgiliomanaLu-miﬂ:uEr:hemEﬁdogr,»s;ivn,wljeu-«@f-hollewf-«metarlmdoorrsmf%b, — -+~—$-—5;—-3037605/
— F$1 444.6‘0"/

Jtem 4 — Relocati “ » gver-4-exterior-wood-cotumns = ;

0 5 5;4&9&—?’

tem 5 —LivestockTated Tloor stain and sealer in lieu of standard 11007 seater—o—=

1

-Jtem_6.—-Delete-standard-fleer-seater-in tegoftivestock-rated-mate

3
3
a2}

item 7 — Hauling of water to site while waiting for City/ PSB Agreement . __—— f{'@
[ 781>
Proposed Total Change Order No. 2 W%
s et
Combined with Change Order No. 1 the total amount of Change Orders /
— —+$ 44 L FF95

CO #1 {$ 696.38) + CO #2 ($41,081,56) = -

to date would be CO#1 {8 &

Th-isamUUﬁr(WﬁrgﬁhepresemsTﬂ%“ofme-GﬁQMaLCOMFacLSum_

Back-up material for the individual items, are included with this document.

Should you have any questions or require additional information, please call me at 877-2020

Respectfully Submitted,

C/(/]/\(/\‘

Robert C. (Bob) Filarski, AlA
PSRBB Architects

1845 NORTHWESTERN DRIVE
SUITE A 1
EL PASO, TEXAS 79912

(915) 877-2020 FAX (915) 877-2222



/"é ~ . — ] i
~"13:44. 19158529331 ' : PAGE B2

/
d T ,
_General Contractor J an — C aI' » IIlC .
" Commercial / Industrial 16000 Ashford Steet
" Design / Build / Turnkey : - Emerald Springs Golf Club L)
Horizon City, Texas 79928

o Pre-cnomeered Buﬂdmgs/ Site- work
Unlmes / Concrete / Pavmg '

(913) 852-9500 Fax: (915) 852- 9331 -,
e-mail: jancarinc@aol.com___

REQUEbT F OR CHANGE ORDER

ADDITIONAL DRYWALL ROOM NO. 103

‘" ADATE MAY 17 2004 - . FAXED: 541-4441-CITY
- ' : §77-2222-PSRBB

-~ PROJECT : ANIMAL SHELTER BID # 2003 201
5001 FRED WILSON .
EL PASO, TEXAS 79930

: ,TO CITY OF EL PASO, TEXAS
. MR KAREEM DALLO /EDD'IE RODRIGUEZ

2 CIVIC CENTER PLAZA
- EL PASO TEXAS 79901 1196

| _"WE ARE TRANSMITTING THE FOLLOWING

~PER YOUR DIRECTIVE, WE ARE SUBMITTING THIS COST,,VBREAK])OWN o
' 'FORTHE ADDITIONAL WORK NECESSARY TO FURNISH AND INSTALL = -
- DRYWALL ON THE EAST, SOUTH & WEST WALLS OFROOMNO.103. ~ .=

3 ,"PLEASE SEE THE ATTACHED BREAKDOWN OF  COSTS FROM OUR | - Gt
_SUBCONTRACTOR (V & R DRYWALL )- $2,066.00 T o
. JAN-CAR, INC. OVERHEAD 5%-——-$ 103.00 . = .=

JAN-CAR, INC. FEE 10%-— S 207.00
~TOTAL CHA \GE ““ERAM JNT 52,376'

-~ V&R DRYWALL IS ON SITE NOW AND NEEDS A DIRECTIVE ASAP

PROJECT MANAGER
JAN-CAR,INC. -




/13:44} 3158523331 . ' o , PaGE B3
BB 22:85. - 915-7710858 PASE Bl

A 1 . T | i

Bl Pao, Toam 79903

T , : ‘ | 7
:7714.33”- SR JAN-CAR, INC. \\1\04—
R o 16000 Ashford .

R - ‘ : ‘Horizon City, TX 7992 -
e (915) 852-9500 -
T : (9179) 852-933] 2 2— '

- 16000 Ashford
Hortzon City, Tem 79928
Fax $52-9331

2 a2 o O i) 6 144

| ‘Sheec.tn‘kaatcnaj 500sqftx ,
"Mud&nalls ‘

" Labor: 2mcnx3davs(8hxshxﬁs)xl444 869312
S x33% o seTy
___Matmul Mud tapcand comerbead .. S15000 .

Total sz.o“ 42




Jan — Car, Inc.

General Contractor

Comumercial / Industrial 16000 Ashford Street
Design / Build / Tumkey Emerald Springs Golf Club (LL)
Pre-engineered Buildings / Site-work Horizon City, Texas 79928
Utilities / Concrete / Paving (913) 852-9500 - Fax: (915) 852-9331
e-mail: Jancarmc@aol com__
‘ WATER HAULING COSTS '
PAGE 1 OF 12 . A ' .
DATE: MAY 10,2004 , » ; - FAXED: 541-4441-CITY
| . o  §77-2222-PSRBB

PROJECT : ANIMAL SHELTER BID # 2003-201
5001 FRED WILSON
EL PASO, TEXAS 79930

TO: CITY OF EL PASO, TEXAS | ) o
MR. KAREEM DALLO / EDDIE RODRIGUEZ
2 CIVIC CENTER PLAZA | |
~ ELPASO, TEXAS 79901- 1196
- WE ARE TRANSMITTING THE FOLLOWING

PLEASE SEE THE ATTACHED RFLS DATED OCT. 212003 8 NOV.18 I
'REQUESTING A DECISION ON THE §” WATER LINE RELOC ATION.

- PLEASE SEE THE ATT ACHED LETTER ( REQUEST FOR CHANGE ORDER)
~'DATED MARCH 10, 2004 FOR WATER HAULING COSTS INCURRED DUE -
: TO T& 8” WATER LINE NOT BEING APPROVED FOR C ONSTRUCTION

_ON APRIL 8%, 2004 THE EPWU/BSB SENT A LETTER TO THE CITY OF EL
- PASO CITY EN GINEER STATING THAT THE MCU HAD BEEN RECEIVED
( SEE THE ATTACHED COPY) o ‘ o
JAN-CAR, INC. COI\./.!Pr IED WITH R QUEQT““ INF ORMA ION BY LETTER
DATED APRIL 26, 2004 SENT TO MR. KAREEM DALLO. . :

'PLEASE SEE THE ATTACHED FIVE INVOICES DETAILIN G THE RENTAL
OF THE WATER TRUCK FROM 12/8/03 THRU 4/23/04. '

1. DOCUMENT NO. 5313289-001 , § 225720 2052.00 RS

2. DOCUMENT NO. 5313289-003 — $ 1980.00- 180090 B A
3. DOCUMENT NO. 5313289-004 $-1986:00~ [or0 09 Ly
4. DOCUMENT NO. 5313289-005 s1980.00 0000 &

5. DOCUMENT NO. 5313289-008 s213800 5132 - VAT
NOTE: WE ARE NOT CHARGING FOR TRUCK DRIVER WAGES. AL qj\ "
STAR PAVERS BILLING DATED JAN. 6,2004 $3800.00 . ﬁf\ \ o
TOTAL COSTS INCURRED  §14,13520 . %\47 M 4

-,




Jan — Car, Inc.

General Contractor
Commercial / Industrial 16000 Ashford Sueet
Emerald Springs Golf Club (LL)

Design / Build / Tumnkey ,
Pre-engineered Buildings / Site-work Horizon City, Texas 79928
Utilities / Concrete / Paving (913) 852-9500 Fax: (915) 852- 9331
e-mail: jancarinc@aol.com___
PAGE20F12 S - :

JAN-CAR, INC. OVERHEAD 5%%-——3 706,26 \@%\ o

JAN-CAR. INC. FEE 10% 5 1,414.00 X

TOTAL CHANGE ORDER AMOUNT—S 1}255{;? .\6\?\" .

AS OF THIS DATE, P.A CONTRACTORS HAS NOT RECEIVED A NOTICE TO |
. PROCEED FOR THIS WORK. WE HAVE THE FINAL SITEWORK
SEGINNING ( BASE AND ASPHALT, AND SITE CONCRETE ) WHICH
REQUIRES WATER FOR COMPACTIONS. AD

© 'COSTS WILL CONTINUE. : '

DITIONAL WATER HAULING L

WE ARE NOT CHARGING FOR THE WATER PURCHASED FROM JOBE AS el

' WE WOULD HAVE HAD TO PURCHASE WATER FROM THE CITY
CANYWAY. L S SR RP LI

T awl 74
JAN-CAR, INC.




o 'REFERENCING PLAN SHEETS

y £ _ . T
General Contractor Jan — drj 1riC.
Commercial / Industrial 16000 Ashford Street
Emerald Springs Golf Club (LL)

Design / Build / Turnkey

Prv-engmeered Buildings / Site-work Horizon City, Texas 79928

(915)y852-9500  Fax: (915) 852- 9331

Utilities / Concrete / Paving .
' e-mail: jancarine @aol.»com__
TRAN * - :
16000 Ashfcr"‘ ‘
DATE: OCTOBER 21,2003 : .. Horizon City, TX 79928R6 3
| . (915)852-9500 E

PROJECT : ANIMAL SHELTER BID # 2003-201 (915) 8529331 Fax
5001 FRED WILSON | -'
EL PASO, TEXAS 79930

TO: CITY OF EL PASO, TEXAS
MR. KAREEM DALLO
2 CIVIC CENTER PLAZA
EL PASO,TEXAS 79901 1196

| WE A.RE TRANSMITTING THE FOLLOWING FOR APPROVAL:

REQUEST FOR INF ORMATION NO 1

C2,C3, & P2 DETAILING THENEWS

WATERLINE THAT THE NEW BU”H_,DING SERVICE AND FIRE HYDRANT

CONNECTS T0------ JAN-CAR SCHEDULED THAT THIS WATERLINE BE
""""" THE WA ’"ER REQUIRED FOR SITFWORK_ S

" INSTALLED NOW FOR THE WAT

MEETH\IG ON THE 14“’ OF OCTOBER
OUT THE POSSIBLE RELOCATION
CEED ‘ASDRAWN?

AFTER THE PRE- CONSTRUCTION
THEIR WAS SOME DISCUSSION AB
OF THIS 8~ WA.TERLINE-—-—-———DO WE PRO

M P BROWN I

JAN-CAR INC.
PROJECT MANAGER



- Al I _
an — Car, inc.

General Contractor J Ll
16000 Ashford Street

Commercial / Industrial

Design / Build / Tumnkey Emerald Springs Golf Club (LL)

Pre-engineered Buildings / Site-work Horizon City, Texas 79928
(915) 852-9500 Fax: (915) 852- 9331

Utilities / Concrete / Paving
e-mail: )amarmu@aol com__
REQUEST FOR INFORMATION

FAED 541 4441
“JAN-CAR, INC. - SIIO‘OCL

- o pn(
-

" DATE: NOVEMBER 18, 2003

PROJECT : ANIMAL SHELTER BID # 3003-201
5001 FRED WILSON

. 16000 Ashford

Lo DRAWINGS DETAILING THE REVISED LAYOUT.

INMY CONVERSATION
BOARD ~ 549-5546 ) QUES

Horizon City, TX 7992 8
EL PASO, TEXAS 79930 (015 852- 5300 PA&E 44‘ [
N _ ' - '(915) 852-9331 Fax '
TO: CITY OF EL PASO, TEXAS B
MR KAREEM DALLO :
2 CIVIC CENTER PLAZA

EL PASO , TEXAS 79901-1196

A WE ARE TRA.NSNHTTING THE F OLLOWING

» JA.N-CAR IVC SENT AN RFI 'ON OCT. 71 2003 REG A RDING THE NEW o
; ‘WATER/FIRE LINE EXTENSION. ..51‘ s e T
NEW WATER LINE RELOCATION" E

ON NOV. 4™ WE RECEIVED THE

WITH MR. JESUS HALLER ( PUBLIC SERVICE :
TIONING WHY WE COULD NOT START THE -

" INSTALLATION OF THIS LINE, HE [NFORMED ME THAT ONTWO -~
OCCASIONS ( JUNE 2003 & OCT. 2003 ) THE CONTRACT AGREEMENT WAS

** SENT TO THE CITY OF EL PASO FOR SIGNING.

TO THIS DATE, NO AFRFFIVIENT HAS BEEN SIGNED, THUS THE PSB

1O 1D vaxs Alx et
WILL! 7‘JOT ISSUE A PERMIT / AUTHORIZATION TO I’ROCLLD

WE WOULD APPRECIATE YOUR HELP IN RESOLV[NG THIS PROBLEM

TH.A;NK YOU,

: .MPBROWN :
_PROJECT MANAGER

'CC: PSRBB 877-2222




Jan — Car, Inc.

GENERAL CONTRACTOR
16000 Ashford

General Construction ‘ ! ~
De?an / Build / Turnkey Horizon City, Texas 79928
Pre-cngmecred Buildings / Site-work ~ Phone: 915~832:9500
Utilities / Concrete / Paving Fax: 915 ?32-9331

email: jancarinc@aol.com

it

REQUEST FOR CI'l ANGFE ORDER | | _
AN-CARLINC. =i mlm.
JaN-CAR INC. 5‘/10/04

DATE Mﬂ!’Ch 10 2004 . » 16000 Ashford
‘ Horizon City, TX_ _799‘78
PROJECT: ANIMAL SHELTER BID 32003-201  (915)852-9500 RLE 5 1
’ ) ‘ (915) 852-9331 Fax

500 FRED WILSON"
- EL PASO TEXAS :

- TO: CITY OF EL PASO TEXAS
MR. KAREEN DALLO
2 CIVIC CENTER PLAZA
EL PASO, TEXAS 79901-1196

WE HAVE REQUESTED THE SCHEDULING FOR THE
'WATERLINE INSTALLATION SINCE OCT OBER (SEE. -
ATTACHED RFTI’S). BECAUSE THIS ISSUE HAS NOT BEEN L
- RESOLVED, JAN-CAR, INC. HAS INCURRED THE o L
- F OLLOWING EXPENSE FOR WATER ON SITE ’

| WATER PURCHASE FORM JOBE DEC - FEB smsn (mu.SATrA.Hc!:D)

ANTICIPATED PURCHASE FOR MARCH = ¢ $90.00 o ,

HERTZ WATER TURCK RENTAL 123-15 *‘gé.}szz57 20 (CONCRETE. msownv)'-f s

: L1822 ._._-;.; $1980.00 (CONCRETE, MASONRY) © | ..

L2331 ~51980.00 (CONCRETE, MASONRY)

‘ , 3- 4/1 i ";._51980.00 (CONCRETE. MASONRY) .
STAR PAVERS Lo 7 $3800.00 (EARTHWORK) R

Plus 10% aud 10“/- PROFTTAND OVERHEARD Lo 82466.44 o

WE ARE REQUESTING A CHANGE ORDER IN‘I'“HE AMOUNT OF S14, 798.56.

 HAS THE AGREEMENT BEEN SIGNED WITH THEPUBLIC SERVICE
BOARD? , , _

| WHEN WILL A PERMI’]" BE ISSUED so THAT wi éAN PROCEED WITH
THIS WORK? WE ARE THREE MONTHS BEHIND scnxnuu. REGARDING
THIS PORTION OF THE WORK. ; ,

. PR?)JECT MANAGER



Original VegsRCE— T

From: Jesis M, Haler R . ‘
». Taurscay. s=ril 08, 2CC= 1030 A B
-f-ir jaV!E’“t(ﬁC. i~ i'r‘as:: e ug' ramirelid 2D 2 J«'asL.:;.us‘ , JAN‘CA}__L NC. 5\‘0\04’
o Joe L LB . Funch Jimizs \,arnﬂre Fora; Nandy =on 16000 Ashford
" subject: Animal S0 alte' - 500, Frec Wisan Horizon City, TX 7992 8

. IS 852-9500 . é ‘2
| (915) 852-9331 Fax GE p

April G8. 2004

. Ms. lrere Ramir2Z. oE
D City Engines! :

e Animal Sheler - 5007 Fred Wiisen R-ac.: . -

Cear Ms. Bamirez:

EPWU FPSEisin recept of a "'"*7 of e ex -cure: ‘Aemcrandum cr Ur*de‘f‘ancrg fMGU

penammﬂ o rhe atcve project.
is MOU, :F’V\U F‘SB respecm.ily requeshs sl
nc dxame er water main.

n cmnec‘hon o h 2 fr \cwurc xn:r‘ﬁat.or

AL Name of tre C\,ntrador J‘at m}l ‘*e consv ‘c..rf the 9-4

.~_r hﬂ c’*nstrucﬁon af t"c 3 irc ‘1 dlarrf‘tcr wate' 'nalr.

g Arrount cf contrac.

‘ Co;ies of .ﬂqa fﬂllcwmc xr“suramc:*=L cwefage ( eftamlrg ol ‘e Ccn*rac\cr\:'

3l

d Workar; r"persanc -in all ‘weseh

Aut\,nﬁobtle t"ommerﬁal I 1aom'\. ar
fca‘:; Woide" :

E2viU FC c‘-nd be n::rr*ed ne r*eftx

he —\/4U—~SB sh h te also named

I *hc azse cfn"e CCu."‘T“‘rC al Lfacslw
faf‘xﬁcare hoider = i :

EPWU- 238 has ~ot recqved pa» ﬂer“t Yrom the C‘ib_f ;:_ér‘aimr:g"] < Exhibit C (Ehginaerihg
_a:vtces Eee inveice) fol ‘5 3. uc T e U o .

Dlgass sorward to the a‘c‘ermc'* af

"c:e - Lares. Jr.PE R e R :
Engme?nng Divisicn Manacer - Dev:lcpe]" anc Lanc Ménég’emémSemiceS

‘£1 Paso Water Utilities - Pubiic SemceA Beard

_\- 1184 Hawkins Biva.
gl Paso Texas /992:

2112/2002




JAN-CAR, INC.
.. 16000 Astford S \10’04—
Horizon City, TX 7992
PROGRESS BILLING (9‘1’;?8‘; 5200 «p 72 ]
ORIGINAL INVOICE (915) 852-9331 Fax AGE

\

THANK YOU FOR RENTING FROM HERTZ! A
CUSTOMER NUMBER: 1404421 RES/QUOTE NUMBER: 6537432 : DOCUMENT NUMBER: 5313289-001
. . PO NUMBER: 034
(— JAN-CAR INC : - JO8 NUMBER: 24- JAN-CAR INC - J
16000 ASHFORD : ORDERED BY:  VASQUEZ, E
HORIZON CITY, TX 793828 » | SIGNED BY: ' VASQUEZ. £
i T ' DELIVERED BY: R
RENTAL START DATE: : 12/08/03 10:0
CLOSED BY: » ‘ L
SALES REP: DES! COQPE
SHIPPING ADDRESS: . HERTZ LOCATION: 603 | RENTAL DAYS: w702
JAN-CAR INC 830 PENDALE - INVOICE FROM DATE: “12/08/0
o LE ROAD : INVOICE THRU DATE: 1/05/0
 ANIMAL SHELTER EL PASO, TX 79907 . ' R
FRED WILSON : 915-530-33329
EL PASO, TX 79928 - . o : , I
- © QRIGINAL ADJ TQTAL
PAYMENT TERMS ARE NET 10 DAYS | ReNTA: cARCES 2600.00 . 800.00- - eo0
: - LDW 14% of Rent Chgs =~ . 364.00 . 112.00- ' ; 252 g(
Customnaer ia rcupcr.mibl- for FUEL, FLATS, DAMAGE and TAXAR ‘E: HARGES 3 : o Sk
CLEANUP FEES. LEC _ 964.00 ~ 912.00- - 1052 o
SALES TAX ‘ .296.40 91.20-

. LATE CHARGES MAY APPLY TOTAL CHARGES o 1260.40 - '1003.20-
FOR CUSTONIER SERVICE AND BILLING : S fo
~ INQUIRIES CALL 1-800-456-6492

' DIRECT PAYMENT TG
HERTZ EQUIPMENT RENTAL

P.0.BOX 26390
OKLAHOMA CITY, OK 73126 0390

NET DUE
Hours/'uu.n S Day " Waek 4+ Waak Amount: ©%

Qty Equl pmen: ¥

i TRUCK/WATER/2000 GALLON/DSL 8.0Chr/ "1315.00 315.00 ~ . 780.00 2600.00° 2600.00°

§64200248 Make: FORD Model: F750-1 Ser #: JPDEF7563YMA3T754S .

o : Miles Freas: . ' 50 i 250 7s8Q

MI OUT: 3910.00 MI IN: MIL CHG:.50 . : ,
. Adj: RATE : o o . go0.00<

For GREAT DEALS on USED EQUIPMENT - viait us an-ine at wﬁ!ﬂm
' Oatach and send botiom partion with payment.

JAN-CAR INC _ : ) 1/05/04 Customar Number: 1404421
16000 A‘SH FORD ) Dacument Numbaer: 5313289-001
HMORIZON CITY, TX 79928 : : '
' ' [ PLEASE PAY THIS AMOUNT: /2257
——




16000 Ashford
PROGRESS BILLING Horizon City, TX 799

t ORIGIN?OIZOJ_NVOICE O Fax Q;;S.p,
THANK YOU FOR RENTING FROM HERTZ lllmllﬂlnullIlllllllllllllllmlllll"llllllllilllllllllllll

OOCUMENT NUMBER: 531328S8-0

| - JAN-CAR, INC. ‘0\04.

CUSTOMER NUMBER: 1404421 RES/QUOTE NUMBER: 6397432

JAN-CAR INC PO NUMBER: 03
JOB NUMBER: 24- JAN-CAR INC - JJ
18000 ASHFORD _ ORDERED BY: : VASQUEZ. EL
HORIZON CITY, TX 79928 _ SIGNED BY: VASQUEZ. El
: p o DELIVERED BY: B ;
RENTAL START DATE: 12/08/03 10:0(
CLOSED BY: o
SALES REP: | COOPEI
SHIPPING ADDRESS: HERTZ LOCATION; 503 | RENTAL DAYS: 124
- , - - | INVOICE FROM DATE: 1/05/0¢
JAN-CAR IN 0 PENDALE ROAD | INVOICE THRU DATE: . 2/02/0¢
ANIMAL SHELTER “EL PASO, TX 79907 . - : e
FRED WILSON 315-590-9339 ‘
EL PASO. TX 79928 » : ' o = . ‘ oL
ORIGINAL ADJ : “TOTAL
PAYN]ENT TERMS AR.E NET ]0 DAYS RENTAL CHARGES 1800.00 1800.00
TAXABLE CHARGES 1800.00 1800. oo
Customer is responsibla for FUEL, FLATS, DAMAGE and . :
SALES TAX _ . 180.00 : 180 g

: 1980.00

. CLEANUP FEES. _
‘ TOTAL CHARGES ~ 1980.00
LATE CHARGES M- AY APPLY

.FOR CU JISTOMER SERVICE AND BILLING
INQUIRU:.S CkLL 1- 800 436—6492

DIRECT PAYMENT TO:
HERTZ EQUIPMENT RENTAL

p.0. BOX 26390 .
OKLAHOMA CITY oK 73126 -0380 -

1980 CVL.

NET DUE
Qty E‘quipmax;t # . B Houés/Min ’ ' pay Week ' 4 Week - Amou.nx:

1 TRUCK/WA"'ER/EOOO G.—\LLON/DSL B g.00hr/ 250.00 -250.00 £§25.00 1800.00 - 1300.0Q0 :
§54200172 Maka: I4 Madel: 4700-05 Ser #: ‘HTSC.P.EPSYH2SBS:0 : A '
Milesa Free: : .

MI QUT: 21474.00 MI IN: MIL CHG:.20

1008 © 500 1500

For GREAT DEALS on USED EQUIPMENT - visit us on- -line at W _Mmm&gm

Detach and sand boTtam partion with ‘payment.
JAN-CAR INC 2/02/04 ‘Customer Numbar: 1404421
18000 ASHFORD * Document Number: 5313289-003
HORIZON CITY, TX 79928 T -
' ‘ PLEASE PAY THIS AMOUNT: 1980°0

XY
1g00”



JAN-CAR, INC.

AN NG g (olod-

Horizon City, TX 7992

(915) 852-9500 PLGE 9 .p.lZ

(515) 852-9331 Fax

L & I\

PROGRESS BILLING

ORIGINAL INVOICE

3104

THANK YOU FOR RE;\‘TI_\’G'FRO_\‘I HERTZ!

CUSTOMER NUMBER: 14044321 RES/CUOTE NUMBEER: 5597432 JOCUMENT NUMBER: 2313280004
e N PQ NUMBER o -5
\ X
JAN-CAR INC JOB NUMBER: 23, JaN-CAR INC - Ja
16000 RASHFORD ORDERED BY: VASQUEZ. ED
HORIZON CITY. TX 79923 SIGNED 8Y: VASQLIZ, E
. . DELIVIRED BY:
RENTAL START DATE: 1270803 10700
CLOSEL BY: )
SALES REP:
RENTAL DaYs:
10204

SHIPPING ADDRESS:

£10 PANDALS ROAD

HERTZ LOCATION: &8 :
; INVQICE FRO\IDATE.

3/01/04

V- NG
3AN-CAR I ; INVGICE THRU DATE:
© ANIMAL SHELTER YL PASO. TX 75507 ‘ o
TRED WILSON 915-590-T595 ‘
EL P50, TX 79918 S
. . ORICINAL ADY TOTAL
PAYMENT TER’\IS ARF NET 10 DAYS RENTAL CHARGES 180009 1800.00
C o foe FUEL, T o CI. - TAXABLE CHARQES 12006.00 1800.00. 1
ushsoLer i1 redPossi o FUX. LATS. ‘GIA 2 _— .
ALES TAX 150 00 -
CLEANUP FESS. s ) M :
TOTAL CHARGES . 1980.00 1580.00 |
LATE Cr{&RGES \1—\‘1 &FPLX v
FOR CUSTOMNER SERVICE ANDBLILLING
INQUIRES CALL 1—300-4567&4?2
mc:rm_'rm -
HERTZ IQUIPMENT u.\‘rui o
P.0. BOX 26320 ,-. f
- OBLAHOMA CITY, cx 1mwssao R . S S iy
, : e ' NET DUE T ~1980.60
. (;'.t::/ J;?L;"u*'_pmenf 3 Dovure/Miz Lay Wrox 4 WNesk Lmournt-
L ' ’J\:_'_:ﬁ/:Sul ) . €2z .03 1302 X LIS
=3 :
2% R
I
Fur GREAT DEALE on USED EQUIPMENT - vieir Cx ondine ¥ axa harizeauip.com
Jetsch and send battom partion with payment
JAN-CAR INC 310104 Customer Number: - 130421
16000 ASHFORD Document Number: 5112285004

FORIZON TITY, TX 79928

{ PLEASE PAY THIS AMOUNT:

o
(%0



3/29/04

THANK YOU FOR RENTING FROM HERTZ!

JAN-CAR, INC.
16000 Ashford

PROGRESS sn_uus/ Horizon City, TX 7992
(5915) 852-9500

"ORIGINAL INVOICE (315 8529331 Fax

5\\0\04'

ALRLY:
Sk -

WD i

CUSTOMER NUMBER: 1304421 RES/QUOTE NUMBER: 6537432 DOCUMENT NUMBER: 531328
B PQ NUMBER
N-C N : - 03
JAN-CAR INC JOB NUMBER: 24- JAN-CAR INC -
16000 ASHFORD ORDERED BY: VASQUEZ,
SIGNED BY: “VASQUEZ,

_HORIZON CITY, TX 79928

DELIVERED BY:

RENTAL START DATE:

CLOSED 8Y:
SALES REP:

12/08/03 }_-”m

pesi cdo'k

SHIPPING ADDRESS:

HERTZ LOCATION: 803
830 PENDALE RQAD

RENTAL DAYS:

INVOICE FROM DATE:

JAN-CARINC INVOICE THRU DATE:!
ANIMAL SHELTER EL PASO. TX 78907 ‘ . :
FRED WILSON 915-590-9399
EL PASO, TX 79928 : L
) ORIGINAL ADJ TOT.
PAYMENT TERMS ARE NET 10 DAYS | RENTAL CHARGES 11800.00
TAXABLE CHARGES 1800.00
Cunomor i» responsible for FUEL. FLATS. DAMAGE and SALES TAX 180.00
CLEANUP FEES. : G
' , TOTAL CHARGES - 1580.00
) LATE CHARGES MAY APPLY Lo CA
FOR CUSTOMER SERVICE AND BILLING
"INQUIRIES CALL 1-800-456-6491
DIRECT PAYMENT TO:
HERTZ eau«mem,aemn
p.0. BOX 28390 . L :
OKLAHOMA CITY. OK 73126 0390 ‘ "
: o ; NET OUE \
Qc‘yﬂ' Rquipment % Hours/b(:.n : i Day ‘ Week 4 Waek - ‘Amount
1 TRUCK/WATER/2000 GALLON/DSL 8.00hr/ 250.00 ~250.00 .625.00 1800.00 18000
’ 564200172 Make: IH Model: 4700-05 Ser #: 1HTSCABPSYH253658 ’ : o
) Miles Free: h 100 500 1500 -
MI OUT: MI IN: MIL CHG:.20 :

21476.Q0

For GREAT DEA

Dasnch and send hnwnm onrtion with navmaent,

LS on USED EQUIPMENT - visit us on-line at wﬂﬂum

——t



T INVOICE

1/23/04

THANK YOU FOR RENTING FROM HERTZ!

- /
i ORIGINAL INVOICE

JAN-CAR, INC.
16000 Ashford
Horizon City, TX 7952
(915) 852-9500

(915) 852-9331 Fax

s;;o{oa,

.

CUSTOMER NUMBER: 1404421 - RES/QUCTE NUMBER: 6537432 ' DOQCUMENT NUMBER: 5313289-0C8

"f PO NUMBER: 03
JAN-CAR INC JOB NUMBER: 24- JAN-CAR INC -

18000 ASHFORD ORDERED 8Y: VASCUEZ.

HORIZON CITY. TX 79928 SIGNED BY: VASO.UEZ

F DELIVERED BY: © . © HEF

RENTAL START OATE 12/08/03 10

CLOSED 8Y: STEVEN D GRIFF

SALES REP: . DESI COOF

SHIPPING ADDRESS! HERTZ LOCATION: 803

RENTAL DAYS:
INVOICE FROM DATE:

3/29/04 10

JAN-CAR INC 830 PENDALE ROAD | INVOICE THRU DATE; 4/23/04 15
ANIMAL SHELTER EL PASO, TX 79907 ST T A
FRED WILSON - 915-590-9389 .
EL PASO. TX 79928 A S
‘ ‘ ORIGINAL ADJ TOT4
3 AL CHA

PAYMENT TERNMS ARE NET 180 DAYS [ RENTAL RGES ~1800.00 1300.C
| SALES ITEMS 3.50 3.5
L. FLATS, DAMA d | - : o
Cusromer is respangible for FUE GE an OTHER CHARGES - - 5.00 s o
CLEANUP FEES. - b

FUEL CHARGES 149.38

LATE CHARGES MAY APPLY TAXABLE CHARGES 1803.50

| SALES TAX

FOR CUSTOMER SERVICE AND BILLING
B v.TOTAL CHARGES

INQUIRIES CALL1 -800456-64 92

' DIRECTPAYMENTTO: =
. MERTZ EQUIPMENT RENTAL

", P.0.BOX 28390 - .
OKLAHOMA CITY. oK 73126 0390

'NET DUE

1180.28 .
213817

‘4 Waak

Qty - Equipment # Kou:s/mn VLI pay Week Amount
SALES -ITEMS:
Qry . Ltem number : Unic  Price .
1 CLEANING s , - EA 5.000" PR
3740000001 , L ; S o
1/13/04 261 HERTZ CHARGE 003.20-
T 4/23/04 Q08 HERTZ f'v.aszr_;z 2118.17
For GREAT DEALS on USED EQUIPMENT - visit Us on-iine at www, herzequin.com

L/x(BnOnva -

Detach and send boTtom portion with payment.

© Talephone: XSOO) -*‘“ 2492 ‘ |




° - ' : JAN—CAK, (NU. '
: 16000 Ashford S ‘ ‘Ol o4~
Horizon City, TX 7957

(915) 852-9500 -
(913) 852-9331 Fax AT ‘\2 Q‘C

b

S TVERS CONSTAUCTION. INC.
DIRT, PAV‘ING&CONCRETE )

 CHANGE ORDER PROPOSAL

January, 6 2004

ATTN: Pfeston Brown
Jan Car, Inc

Referenée:’ ' Axﬁmal Sh'éltér

38 Water loads 5380000 T R

S ACCEPTANCE OF PROPOSAL .

ove prices, specifications and conditions are satisfactory and héi'eb}'}"accebtéd;'}:_;
.~ You are authorized to do work as specified. Payments will be made ‘upon completion.’

Change’of order # __ 2 a

Signarure Date:

11450 JAMES WATT, SUITE B-1+EL PASO, X 79936 « PH. (915) 500-3433 « FAX. (815) 590-3960
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General Contractor J &Il — Cal' . IHC.

Commercial / Industrial 16000 Ashford Street
Design / Build / Turnkey Emerald Springs Golf Club (LL)
Pre-engineered Buildings / Site-work Horizon City, Texas 79928

Utilities / Concrete / Paving (915) 852-9500  Fax: (915) 852-933]
e-mail: jancarinc@aol.com___

PAGE20F 2

L
©

JAN-CAR, INC. OVERHEAD 5%——S$ 70626 ., , 22
JAN-CAR, INC. FEE 10%-———---—-—§141400 = & <

TOTAL CHANGE ORDER A.MOITNT;:E—iMSS.46

IN A GOOD FAITH EFFORT, WE WISH TO

DISCOUNT THE ABOVE PROPOSAL, ~———— —<$ 2,000.00>
REVISED TOTAL 51425546 14 020 =

AS OF THIS DATE, P.A CONTRACTORS HAS NOT RECEIVED A NOTICE TO
PROCEED FOR THIS WORK. WE HAVE THE FINAL SITEWORK
BEGINNING ( BASE AND ASPHALT, AND SITE CONCRETE ) WHICH
REQUIRES WATER FOR COMPACTIONS. ADDITIONAL WATER HAULING

COSTS WILL CONTINUE.

WE ARE_ NOT CHARGING FOR THE WATER PURCHASED FROM JOBE AS
WE WOULD HAVE HAD TO PURCHASE WATER FROM THE CITY

ANYWAY.

PROJECT MANAGER
JAN-CAR, INC,
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General Contractor J aﬁ — Cal', IIlC.

16000 Ashford Street
Emerald Springs Golf Club (LL)
Horizon City, Texas 79928
(915) 852-9500  Fax: (915) 852- 9331
e-mail: jancarinc@aol.com___

REVISED REQUEST FOR CHANGE ORDER

WATER HAULING COSTS

Commercial / Industrial

Design / Build / Turnkey
Pre-engineered Buildings / Site-work
Utilities / Concrete / Paving

PAGE 1 OF 1

DATE: MAY 17, 2004 FAXED: 541-4441-CITY

877-2222-PSRBB
PROJECT : ANIMAL SHELTER BID # 2003-201

5001 FRED WILSON
EL PASO, TEXAS 79930

TO: CITY OF EL PASO,TEXAS
MR. KAREEM DALLO / EDDIE RODRIGUEZ

2 CIVIiC CENTER PLAZA
EL PASO, TEXAS 79901-1196

WE ARE TRANSMITTING THE FOLLOWING:

PLEASE SEE THE ATTACHED RF],S DATED OCT. 21,2003 & NOV.18
REQUESTING A DECISION ON THE 8” WATER LINE RELOCATION.

PLEASE SEE THE ATTACHED LETTER ( REQUEST FOR CHANGE ORDER)
DATED MARCH 190, 2004 FOR WATER HAULING COSTS INCURRED DUE
TO THE 8” WATER LINE NOT BEING APPROVED FOR CONSTRUCTION.

ON APRIL 8%, 2004, THE EPWU/BSB SENT A LETTER TO THE CITY OFEL
PASO CITY ENGINEER STATING THAT THE MCU HAD BEEN RECEIVED
( SEE THE ATTACHED COFY).

JAN-CAR, INC. COMPLIED WITH REQUESTED INFORMATION BY LETTER
DATED APRIL 26, 2004 SENT TO MR. KAREEM DALLO.

PLEASE SEE THE ATTACHED FIVE INVOICES DETAILING
OF THE WATER TRUCK FROM 12/8/03 THRU 4/23/04.

1. DOCUMENT NO. 5313289-001 $ 2257.20
2. DOCUMENT NO. 5313289-003- $ 1980.00
3, DOCUMENT NO. 5313289-004- $ 1980.00
4. DOCUMENT NO. 5313289-005 $ 1980.00
5. DOCUMENT NO. 5313289-008 $ 2138.00

NOTE: WE ARE NOT CHARGING FOR TRUCK DRI\LEKW\AGES.
STAR PAVERS BILLING DATED JAN. 6,2004————3% 3800.00
TOTAL COSTS INCURRED -——---— $14,135.20.
e
\/




CITY OF EL PASO PURCHASING
CHANGE ORDER

CHANGE ORDER NO.:
[[J sCOPE CHANGE

DATE: 06/24/04

BID NO.:

PROJECT: Animal Shelter

DEPT. ID#:
PROJ/GRANT/USER:

FUND:
ACCOUNT:

PO NO.:

TO (Contractor):  JanCar, Inc.

You are directed to make the following changes in this Contract:

1. Add R-19 insulation to "saddle" section of roof. 2. Replace three holiow metal doors in lieu of aluminum doors.

03
CONSTRUCTION CHANGE

2003-201

31250202
PPWO0051

27217
508027

2004002992

3. Align four dog face ornamentation with wood columns. 4. Place livestock sealer in animal areas in lieu of

standard floor sealer. 5. Delete standard floor sealer.

CHANGE ORDER AMOUNT :

$22,450.10

Original Contract Sum

Net Change by previous Change Orders
Contract Sum prior to this Change Order
Contract Sum will be (increased) (decreased) (unchanged) by
New Contract Sum, including this Change Order

Total Net Value of Change Orders To Date

Contract Time will be (increased) (decreased) (unchanged)

Net Change Order Percentage (Not to exceed 25%) 1.24%

$3,107,442.00
$15,963.57
$3,123,405.57
$22,450.10
$3,145,855.67
$38,413.67

BY (5) DAYS*

CITY OF EL PASO ARCHITECT / ENGINEER
Prestidge, Smith, Razloznik, Barajas,
Bustamante Architects, Inc.
(PSRBB)

TWO CIVIC CENTER PLAZA
EL PASO, TX-79901

CITY COUNCIL ACTION REQ'D:
CIRCLE ONE: YES NO
DATE APPROVED:

ENGINEERING DEPARTMENT:
[

Yoine s

By: ¥’ N~ ~ By: By:

JanCar, Inc.

irene Ramirez, Inte}ffm City Eﬁ\gineer

Date:

Date:

Date: »fg”/,é/(lé é\' L/

* Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

File:Excel-01-01-00-Reguiar Change Order-CLEAN.Xs

(REV. ; 06-15-2001)




REQUEST FOR CHANGE ORDER |

/
2P A
TO: Contract Compliance DATE: 06-25-04
FROM: Eduardo Rodriguez Engineering ext. _4661
RE: Project: Animal Shelter. Bid No: 2003-201
Change Order No: 3
Please Indicate  Type: Construction X Scope [
Please Indicate Action to PO: Increase : Decrease [
Change in Contract Time: 5 Days
Change Order Amount: $22,450.10

Unforeseen Condition:

Value Engineering: <$2,100.00>

Error/Omission: $2,288.50
$5,303.60
$1,242.00
$15,716.00

User Request:

Total $22,450.10

Description:

1. Add R-19 insulation to “saddle” section of roof. 2. Replace three hollow

metal doors in lieu of aluminum doors. 3. Align four dog face
ornamentation with wood columns. 4. Place livestock sealer in animal areas

in lieu of standard floor sealer. 5. Delete standard floor sealer.



Animal Shelters

Change Order #3

Problem:

Solution:

(1) A change in the metal roof configuration was made and additional
R-19 insulation is needed for the “saddle” portion of roof.

(2) A change to the door schedule was not reflected on construction plans.

(3) Dog face ornamentation does not align with structure’s wood
columns. \

(4) A standard type of floor sealer was bid throughout the whole job but
the animal areas need a livestock rated stain floor sealer.

(5) Delete standard floor sealer in lieu of livestock rated stain sealer. In

conjunction with No. 5.

(1) Add R-19 insulation in the “Saddle” portion of the Roof Construction.

$2,288.50 Error and Omission.
(2) Replace 3 hollow metal doors with aluminum entry doors. $5,303.60

Error and Omission.

(3) Align four steel dogface ornamentation to wood columns. $1,242.00
Error and Omission.

(4) Substitute standard floor sealer with livestock rated floor stain.
$15,716.00 Error and Omission. ) 7

(5) Delete standard floor sealer in lieu of livestock rated material. In
conjunction with No. 5. <$2,100.00> Value Engineering.

Total $22,450.10



CITY COUNCIL

SUSAN AUSTIN
DISTRICTNO.1

ROBERT A. CUSHING Jr.
DISTRICTNO.2

JOSE ALEXANDRO LOZANO
DISTRICTNO. 3

MUNICIPAL SERVICES JOHN COOK

Eneellence thnough Teanuork DISTRICTNO. 4
DANIEL S. POWER
June 3, 2004

~#JOE WARDY
& 7 MAYOR

DISTRICTNO. 5.
J. ESCOBAR

RECé‘V hSTRJCTNO.G
V1A ROJAS
DISTRICTNO. 7

TO: Irene Ramirez, Interim Director
Engineering Department

DISTRI@TNO 8

A

FROM: Edward Drusina, P.E. % ) |
Deputy CAO for Municipal Servic: : | Gch;R IG Dy

SUBJECT: Animal Control Center Project

‘..-q-mu—_—-—-

In accordance with our interlocal agreement on the above-subject project, the County of
El Paso and the City of El Paso must approve all changes. PSRBB Architects, Inc. has
sent us a detailed breakdown of Change Order #2 (enclosed) for this purpose. The
Animal Shelter Project Management Committee reviewed the change and approved
forwarding to these two bodies with a recommendation that it be approved.

Please add this to the city council agenda along with Change Order #1. If | may be of

any assistance in the development or explanation of this change, please let me know.

Enclosure

ab
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Two Civic Center Plaza « El Paso, Texas 79901-1196 « (915) 541-4000 « www.elpasotexas.gov



PSRBB, ARCHITECTS

Memo

To: Eddy Rodrignez — City of E] Paso Engineering Dept.
From:  Bob Filarsld

(¢'e3 Preston Brown — JanCar, Inc.

Date: 672172004

Rex Change Order No, 2 — New Animal Shelter Facility
Mr. Rodriguez,

The seven (7) items proposed for Change Order No. 2, were proposed for the following reasons, as
discussed on 6-4-04 with Mr. Shadrick and yourseif:

1. Lamination of Gypsum Wall Board o CMU wall surfacas in the Conference Room, was
requested by the Heaifh Dept for, @ more finished appsarance. The change is for adding
gypsum board, fape and texture. The paint was already included on the CMU wal surfaces .
The cost submitied by JanCar is (+$2,376.00),

2, Additional R-19 Insulation in the "Saddie” portion of the Roof Construction was required due to
a change in the metal roof configuration. Initially the roof was to have rigid rooftop insulation,
but the submitted metal roofing did not allow for this. The project was bid with a metal roof with
No Roof insuiation.. The R-18 will aliow the buiiding envelope to comply with the intemational
Energy Code minimum requirernents, The cost submitted by JanCar is (+$2,288.5D).

3. Three (3) additional aksminum entiy doors in lieu of holiow metai doors, was reguested by lhe
Health Dept. The cost submitted by JanCar is (+$5,303.60).

4, The relocation of “Dog Faces” over four (4) exterior wood columns was required due fo a
respacing of the wood columns prior to the bid. The structural steef submittals did not allow for
this change, subsequentiy , when erected, the dog faces did not align with the columns. The
cost submitted by JanCar Is (+$1,242.00).

Livestock ratad floor stain and saaler i feu of standard floor saajer is required in aii the animai
areas for resistance to animal waste and unins. The Specifications had 2 types of sealer
specified in Sections 03300 and 09930 respectively. Section 03300 lisied a standard type
sealer for use in Mechanical Rooms and such. The stain and sealer specified in Section
09930 was intended for use in the animal handling areas. The standard type sealer was bid
throughout the job and Will Not hold-up in the animai handiing areas. The cost submitted by

JanCarjs (+$15,716.00)

&)
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6. Delete standard floor sealer in lisu of livestock rated material in the animal handling areas.
The credit submitted by JanCar is (-$2,100.00). This item only applies if item No. 8 is

accepted.
7. Hauling of water fo site while waiting for City/ PSB Agreement was required prior o the

installation of the permanent water service. The cost originally submitted by JanCar was
+$16,255.26 and revised to +$14135.20, on &-18-04)

These items total an additive change to the Construction Contract of (+$38,961.80)

If you hiave any duwtions or require additional information, please call me at 877-2020,

M
Robert C, (Bob) Filarski, AlA
PSRBB Architects

® Page 2



Prestidge Smith Razioznik Barajas Bustamanie Architects, Inc.

1845 Narthwastam Drive, Sulte A -
E! Paso, Taxas 78512 PS R BB
Phone; (915) 877-2020 Architects, Inc.

Fax (515) 877-2222

Fax

Yo: Eddy Rodriguez - City Engineering Dept. Fvomt Bob Filarski

Faxz  541-4441 Pagusc 3
Phones X Date:  6/21/2004

Re:  Animal Shelter Changs Order No 2 Cce: Presion Brown — JanCar 852-8331

OUrgont [ For Reviow [ Plesse Comment L[] Please Reply 3 Please Racycle

¢ Comments:

Enclosad is the letter explaining the reasons for requesting the lems listed in Change Crder No.2.
Should you have any questions or require additional information, please call me.

Thanks ~ Bob Filarski

PSRBB Architects, Inc,




El Paso City-County Health and Environmental District
Jorge C. Magaria, M.D., F.A.A.P., Director
Mark A. Everett, M.B.A., Public Health Administrator

June 17, 2004

PSRBB Architects, Incorporated
1845 Northwestern Drive Suite A
El Paso, Texas 79912

To Whom It May Concern:

The following items were approved by the El Paso City ~County Health and Environmental District on
May 24, 2002.

Item 1 — Lamination of Gypsum Wall Board to CMU wall surfaces in Conference Room $2,376.00
Item 3 — 3 additional aluminum entry doors in lieu of hollow metal doors $5,303.60

The total cost of these alternates is $7,679.60.

Director

Serving El Paso, Texas since 1933
5115 El Paso Drive El Paso, Texas 79905 (915)771-5702 Fax: (915)771-5729
www.elpasocitycountyhealth.com



Jan — Car, Inc.

General Contractor
16000 Ashford Steet

Comrmercial / Industrial

Design / Build / Turnkey Emerald Springs Golf Club (LL)

Pre-engineered Buildings / Site-work Horzon City, Texas 79928

Utilities / Concrete / Paving (915) 852-9500  Fax: (915) 852-9331
e-mail: Jancannc@aol com___

REQUEST FOR CHANGE ORDER

ADD CEILING INSULATION a

PAGE 1 OF 2

 DATE: MAY 24,2004 FAXEp- 541-4441-CITY

o | | 877-2222-PSRBB
PROJECT : ANIMAL SHELTER BID # 2003-201

5001 FRED WILSON
EL PASO, TEXAS 79930

TO CITY OF EL PASO TEXAS
MR. KAREEM DALLO / EDDIE RODRIGUEZ

2 CIVIC CENTER PLAZA
EL PASO TEXAS 79901 1196

| WE ARE TRANSMITTING THE FOLLOWING

PLEASE SEE THE ATTACHED BREAKDOWN OF COSTS FROM V& R I
i 'DRYWALL FOR THE FURNISHING AND INSTALLATION OFR-19 . .-
' INSULATION LAYED ON TOP OF THE HARD CEILINGS AND THE -
* ACOUSTICAL CEILINGS ON ROOMS 103, 104, 105, 106, % LOBBY 102, 107
,_-'._,109 110,108, 111 & 112 FOR THE SUM OF— —_— $1,990.00 AT .
©_ JAN-CAR, INC. OVERHEAD 5%-—$ *3;50 ?( T e
_JAN-CAR, INC. FEE 10%p--——-mooo—-e 9.00 S

TOTAL CHANGE ORDER AMOUNT———'—S 2,28850

PROJECT MANAGER
JAN-CAR, INC.




s Ads01/7084 23 31 915-7712858% PaGE 91

.o

- 1110 N, Piodra
‘ . Bl Pwo, Toxas 79903
PO 774-0954
Pax 771-0858
JAN-CAR, INC.

16000 Ashford

Horizon City, TX 79928
(915) 852-9500 ? 4.2
K-852-433) |

April 12. 2004

Jan-Car, Inc.
16000 Ashford
. Hariaon City, Texas 79928
Fax 832-8331 '
Attn: Prosion Brown )

~ Project: Animal Sheltor
. Smm_of_uoxk
_1.' * Install R-19 feced insulation (3328SF) layed on top of the GH hard

. ceiling and the acoustical ceilings on rooms 103 104,105, 106
12 lobby 102,107,109,110, ]081]1&!12 U _

hbormm‘m’“ﬂl 5199000
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" General Contractor J dll — Car ) IHC .
Commercial / Industrial 16000 Ashford Street
Design / Build / Turnkey Emerald Springs Golf Club (LL)
Pre-engineered Buildings / Site-work Horizon City, Texas 79928
Utilities / Concrete / Paving (915) 852-9500  Fax: (915) 832- 9331
e-mail: jancarinc@aol.com
REQUEST FOR CHANGE ORDER
- SUBSTITUTION OF ALUMINUM DOORS
PAGE10F3
: DATE: MAY 17,2004 ' FAXED: 541-4441-CITY
: §77-2222-PSRBB

PROJECT : ANIMAL SHELTER BID # 2003-201
5001 FRED WILSON '
EL PASO, TEXAS 79930

TO: €ITY OF EL PASO, TEXAS
MR. KAREEM BALLO / EDDIE RODRIGUEZ
2 CIVIC CENTER PLAZA
EL PASO, TEXAS 79901-1196

WE ARE TRANSMITTING THE FOLLOWING:

PER YOUR DIRECTIVE, WE ARE SUBMITTING THIS COST BREAKDOWN
FOR THE ADDITIONAL WORK NECESSARY TO FURNISH AND INSTALL
NEW ALUMINUM MEDIUM STILE DOORS WITH HARDWARE IN LIEU OF
THE HOLLOW METAL DOORS AND HARDWARE SPECIFIED. :

THE DOOR NUMBERS REFERENCED ARE NO 11, 19 & 64.

THE HM DOORS WILL HAVE TO BE USED TO CLOSE IN / SECURE
BUILDING UNTIL THE ALUMINUM DOORS ORDERED ARRIVE

- (5-6 WEEKS LATER ).

PLEASE SEE THE ATTACHED BREAKDOWN OF COSTS FROM OUR

— 88.00 >
SUBCONTRACTORS : ARCH. PRODUCTS CO,, INC. <319
CANYON GLASS CO., INC.—-ADD § 6,300.00

- TEMP. INSTL. OF HM DOORS—-ADD § 300.00

TOTAL COST-——-— S 4,612.00
. JAN-CAR, INC. OVERHEAD 5%-- S 230607 [ E
JAN-CAR, INC. FEE 10% _ 5 461.00
TAL CHANGE ORDER AMOUNT—————-$ 5,303.60
NI, YOL,
OWN III

PROJECT MANAGER




~15:26 9158529331 PAGE 82
LTI R e TR {38/ T-824  P.O0:/301  F-175

ARCHITECTURAL )

, PRODUCTS JAN-CAR, INC. 17l
y Bl COMPANY INC.  tonson ciy, 1 79928 5’ 7

_;_""' -7 2 . (915) 852-9500 s
£ , (915) 852-9331 Fax Pjy,E 2 .2

May 14, 2004

-
x

Jan-Car [ne.
16000 Ashford St.
Honzon City,Texas

Dear; M.P. Brown

Ref Animal Shelter | " .
Delete door 11, 19, 64 ’

Al of the materials affected by the request for change have been ordered and have been
delivered 10 our wharchouse, At this time we are bolding materials pending your

instructians for installation.

Being these marerials are (factory) ordered for this project we cannot return the doors nor
~ hardware to the factory vendors for credit. We do however use similar materials for other
on going projects and are willing 1o restock the hardware for future use.

We can allow a credit for the hardware of $1613.19 and credit for the labor $375. The
total crcdityvill be $1988.19. ,

The hollow metal doors are another story. The doofs are factory prepared for the
‘specificd continuos hinges and are can not retirn 10 our steck for future use. — :
We can not issue credit for the doors. The doors of course belong to the owner and should

you decide not use thern we will more than happy deliver the doors to the owner as
directed. :

Should you decide to use aluminum doors for these openings have Canyon Glass contact
us s0 we can coordinate the Correct materia! 10 be used.

Trusting this is the information you require for your needs. Please advise as soon as
possible your decision anent this proposed change.

Singerely,

. /Mario Saucedo

Ceiks
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// 15:26 9158523331 JAN-CAR. IN
- - 'y C'
16000 Ashford S “7(04.

Ve

Horizon City, TX 79928

(915) 852-9500
(915) 852-9331 Fax Rﬂf 3.70,3

PROPOSAL

CANYON GLASS CO., INC. OFFICE: (8915) 562-0014
2810 CHICO COURT FAX #; (515) 562-0018
EL PASO, TEXAS 79903-2406 N.M.Lic. # 82260

Jan-Car Inc.

WE PROFOSE TO FURNISH AND INSTALL MATERIALS AS DESCRIBED BELOW FOR:

PROJECT: Animal Shelter:
LOCATION: Fred Wilson Dr.

IN ACCORDANCE WITH PLANS CONSISTING OF SHEETS NUMBERED"
DATED: AND SPECIFICATIONS DATED :

PREPARED BY :

FOR THE SUM OF:___Six thausand three hundred & No/10Q doliars
3 630000 . ‘ : :

3ea3'0" X 70" Medium Stile Dura-Front daors by U. S Aluminu

4171 19 & 64. Price includes Von Duprin Sertes 33 extt devices, L

hinge.and azurlire tempered glass

m installed ai openings
CN 4040 closers, Roton Continuous

Doors  $2,700.00
Hardware $2900.00
Labor § 700.00

&N ) ”
Please allow 5 1o 6 waeks for delivery of doors.
@1 ——

EXCLUDE: Cleaning and prorection of glass and aluminrum
Lock Cylinders
"

#+Price good for 30 dixys 7 | N

'j\

NET, _ _ , - A
ACCEPTED' oo . ay: W &al”  GENEDAVIS.
~BY TITLE: ____Pr WRSL
- DTLE. ’ DATE sAzfed .

DATE

[EalhE e d WeuAT 42 T /LG
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Jan — Car, Inc.

General Contractor
16000 Ashford Street

Commercial / Industral

Design / Build / Tumkey Emerald Springs Golf Club (LL)

Pre-engineered Buildings / Site-work Horizon City, Texas 79928

Utilities / Concrete / Paving (915) 852-9500  Fax: (915) 852- 9331
e-mail: jancarinc@aol.com___

REQUEST FOR CHANGE ORDER

RELOCATION OF “ DOG FACES “

PAGE 1 OF 4 :
DATE: MAY 17, 2004 v FAXED: 541-4441-CITY
877-2222-PSRBB

PROJECT : ANIMAL SHELTER BID # 2003-201
5001 FRED WILSON
EL PASO, TEXAS 79930

TO: CITY OF EL PASO, TEXAS
MR. KAREEM DALLO / EDDIE RODRIGUEZ o )

2 CIVIC CENTER PLAZA
EL PASO, TEXAS 79901-1196

WE ARE TRANSMITTING THE FOLLOWING:

PER YOUR DIRECTIVE, WE PROCEEDED WITH THE FOLLOWING
DETAILED WORK ON A TIME AND MATERIAL BASES:

PLEASE SEE THE ATTACHED BREAKDOWN OF WELDER CHARGES
FROM RIVERBEND CRANE & RIGGING SERVICE, INC. FOR THE
REMOVAL AND RELOCATION OR THE STEEL “ DOG FACES “ SO THAT
THEY ALIGN WITH THE WOOD POLE BODIES. ' :

WORK ORDER NO. 02402 ‘ $1,080.00
JAN-CAR, INC. OVERHEAD 5%--——$ 5440 ., .

JAN-CAR, INC. FEE 10%-— 5 46800 ‘¥

b

~

TOTAL CHANGE ORDER AMOUNT-——-$ 1,242.00

PAGE 82
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| 5|7(od
thee 244
General Contractor Jan — Car, Inc.
Commercial / Industrial 16000 Ashford $tres
Design / Butld / Tumkey Emereld Springs Golf Club (LL)
Pre-enginecred Buildings / Site-work Honzon City, Texas 79928
Utilities / Concrete / Paving (915) 8529500  Fax: (915) 852- 9331
c-mail: jencarine@aol.oom_

REQUEST FOR QUOTATION

DATE -MAY 13, 2004
PROJECT : ANIMAL SHELTER
81D 2603201 | | , 852-1084-

EL PASO. TEXAS 79905

ARCHITECT: PSRBB

TO SUBCONTRACTOR RV ERBEND CRANE & RIGGING,INC.
12730 HARNOSE
EL PASO, TEXAS 79927

P'URNISH ALL LABOR / MATERIALS NECESSARY IO MOVE “ DOG FACES * OVER THE WOOD

. % /W e/ et

CALL CRISS @ 5233893 FOR ADDITIONAL INFORMA TION
% oy \ &
PRCPECT MANAGER
7%& UMZ/« Tt

ook /7 D HE e
7/7244&&5 o ohis Fmer
i //9)47 ¢ AS Sred
s pue hor e

/ /) o

(%)Z /Q - // [
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RIVER BEND CRANE & RIGGING WORK ORDEF

12750-B Harnose Road » El Pasc, Texas 79928 NO. (2402

(915) 852-1083 « Fax: (815) 852-1084 é/l7104-
cg 344
B.O

Date 5{2’240 ¥ b No.

Name / Location Jn)maj S]na ! )—ﬂ/

Loeean: (cusmm"sr name and addrees)
e - O
[le 20 A b

Upezza Ty 295AF e | uvormen X )

N

PAYMENT TERMS: DUE & PAYABLE UPON COMPLETICON

WORK PERFORMED bried descripton} Fiialch o/ bk e S Ala ;L;r‘;’al S e L SSQ{L/_
—2’[1 OXALL L, K/D‘Os' rafd{as” JoVOL N ;HL E«.JOO«;:/ fd Z&-C‘

-
DATE EQUIPMENT DESGRIFTION RATE HOUR AMOUNT
Unit No. Hours
|
'
(ABCA . :
CHARGES _ hours R
' — e .
[ Mea é/ j‘f&;,() j}SO
JAd £ V ,ﬁ gq— oc n#// g,é'_.____..
’ o g .
fpdgn | 5 VAR 3020
1 o 3 ’/}’ 2 7y
/ AMa 5 & s ¥ 57,0
OTHER . '
CHARGES o -
|
PERMITS
SALES TAX
X TOTAL ﬁ } , of
SIANATURER # hersy aciercmiodge e solsinotiry woes on of (e abeue Caderbed mon.) i(} gﬁ ’
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P iy
| RIVERBEND CRANE & RIGGING, INC. 444

127%0 HARNOSBE
EL PASO. TX Iuwd/

Invaice

e e [ DATE } INVOICE*

'

BILL TO . ' :
e 5/17%04; 07407 i

\ T:m—f"ar

i 116000 Ashford b
{Hmmn City, TX 79928 ;

|

!

i PROJECT

j ; T.0. NO. B TERMS __',
: ] - —

I

|

I -

' Animal Shelter

: i !
! Due con receipt |

i i

. < s

e manees E |

B DES(‘RIPTION | HOLRS | RATEMR | AMOU\'
! S A, i

:One Ironworker/ Walder 4 45.00 , 180.00

| One Tronworker/Weider 4 45.00. 180,00

_One Ironworker/Welder : g 45.00 : 360.00

1 Dpe Tiunwinker/Welder 8, 4500 360.00 !

'Moved "Dog Faces" over the wood poles. |

e e

: ! i '7

I ! i i

i 1 ' o
; i

I ! | i i
, T i

| ] :

| ! ' ‘
! ! I

)
!
. ) e

,} Work Order is Complate. Please Pay Promptlv Thaok You : S
o Total -~ §1.080.G0
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//c:"/—’: FRI 08:59 AN KIMMINS KCATINGS 815 £31 8000 P2 NC
) | - JAN-CAR, INC.
. 16000 Ashford 5/ [4104'

| o i . Horizon City, TX 79928
L N ! (915) 852-9500
MMINS . - (915)852-9331 Fax 2‘05

OAT' N G S an‘;(;‘nv; FLcoé COATINGS » JOINT SEALERS » WATERPROOFING

May 14, 2004

Jan:Car, lnc. b §
3 16000 Ashford:  © h d
o Horizon City, TX 79928 O e
" Y
{ : : . X \{77 -
ATTN: Mr. PrastonBrown o , N\

: i
JLE Ammal Shelrcr Floor Coatmszsl y

h .
!

l, )
Aftera dlscusnon wnh the Archirea& for the A:unml Sheher project rega:dmg floor coat-
ings/sealers for thosa areas listed ai nn.a]ed concrete”, F3, on the Room Finish Schedule,
T provide the fd Howmg revision to dpl.h original propogal ;
'i =
To furnish ad labor, material, and g6 ulpment ngcessary to install KEMIKO STONE
TONE STAIN at areas desxgmt;d 15 "sealed conerete”, above referenced projact, per
plans and specs with the exceptian bcmg the Mechanuai Rooms 117, 157 161 and the
- Sallyport, Room#133. Those fir roams will be sealed with BURKE "AG(:RE- .
GLAZE V()C'Z a clear, UV reaimm dustprqofev/setdcr o :

; CE S]JS 715 00 usity "E"i H, &1 on H(’ avy DLW Clear Semei (this sealer is
scommer le.&l by Kemiko for the 1 ‘cndxﬁons fo.md ina ammal/
s lwcstcck \zryﬁ T :
ITows No 5 | R
S » 832 041 00 using "\I&H fl-(’LE%N ULTRA ROCK Ul TRA VIOI_F T
FLOOR qmumxc‘ : C :

Dear Mr. Brovm

1
4 l|' .
V

th ofjthe prices listed abou nclbdc the sealm.g at thu M“ChaﬂlCnl R.oorns and the
Sa va mg he ‘Burke Aggregs]w" VOC

I

Sales/use taxc; are’ not mcluded ﬁnc 3 are F OB JOb Bltt:.' :

Thank you fox* the ¢ a)ppormmty to pjzcmdc this quotauon :

Sincarely, "1' R ' ] S

KIMMINS KDAI[N(:S i
oo
,f!'-f :

}sma ‘ (91:) 657-5464 + FAX (915) sa1 aooo

§ o

P.0. BOX 13402 * EL PASO, TX
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General Contractor J an — Caf, nc.
Commercial / Industrial 16000 Ashford Street
Design / Build / Tumkey Emerald prjngs Golf Club (LL)
Pre-engineered Buildings / Site-work Horizon City, Texa-s 79928
Utlities / Concrete / Paving . (915) 852-9500  Fax: (915) 852- 9331
e-mail: jancarinc@aol.com___

| TRANSMITTAL | D
PAGE 1 OF 5 ’ Iﬁ'ﬁé’EID

DATE: MAY 14, 2004

PROJECT : ANIMAL SHELTER BID # 2003-201
5001 FRED WILSON
EL PASO, TEXAS 79930

TO: BOB FILARSKI

PSRBB
1845 NWESTRN. DR. SUITE A

EL PASO, TEXAS 79912
WE ARE TRANSMITTING THE F OLLOWING

PLEASE SEE THE ATTACHED QUOTATION BREAKDOWN FOR THE
REQUESTED CONCRETE FLOOR FINISHING.

A THE INCL TTDE VIOUNTBID BY KIMMINS KOATINGS FOR SE. ALED
CONCRETE WAS §2,100.00. THIS AMOUNT WILL CREDITED IF THE
EXCEL OR MULTI-CLEAN SYSTEM IS CHANGE ORDERED.

ITeowa Kib (ﬁ

PRQJECT MANAGER




CITY OF EL PASO PURCHASING

CHANGE ORDER

DATE: 06/24/04 CHANGE ORDER NO.: 04

[ scope cHAnGE CONSTRUCTION CHANGE
PROJECT: Animal Shelter BID NO.: 2003-201

DEPT. ID#: 31250202
TO (Contractor):  JanCatr, Inc. PROJ/GRANT/USER: PPWO0051

FUND: 27217

ACCOUNT: 508027

PO NO.: 2004002992

You are directed to make the following changes in this Contract:

Add the following Alternates No. 8 Animal Holding Cages, No. 7 Rock Wall,
(SEE ATTACHMENTS)

CHANGE ORDER AMOUNT :

No. 2 Millwork and Cabinetry.

$229,538.00

Original Contract Sum

$3,107,442.00

Net Change by previous Change Orders $38,413.67
Contract Sum prior to this Change Order $3,145,855.67
Contract Sum wiil be (increased) (decreased) (unchanged) by this Change Order $229,538.00
New Contract Sum, including this Change Order $3,375,393.67
Total Net Value of Change Orders To Date $267,951.67
Contract Time will be (increased) (decreased) (unchanged) BY (60 ) DAYS*

Net Change Order Percentage (Not to exceed 25%) 8.62%

CITY OF EL PASO ARCHITECT / ENGINEER CONTRACTOR
JanCar, Inc.

Prestidge, Smith, Razloznik, Barajas,
Bustamante Architects, Inc.
(PSRBB)

TWO CIVIC CENTER PLAZA
EL PASO, TX-79901

CITY COUNCIL ACTION REQ'D:
CIRCLE ONE: YES NO
DATE APPROVED:

ENGINEERING DEPARTMENT:

By: %“’C—Z\QW

7 7 By: By:
Irene Ramirez, Interim City Engineer
- /74 %L
Date: [“ L[ & | €> J Date: Date:
|

__1

f Subject to the terms of the Contract, GENERAL CONDITIONS, SECTION 2.5

(REV. : 06-15-2001)

File:Excel-01-01-00-Regular Change Order-CLEAN.Xs




REQUEST FOR CHANGE ORDER

TO: Contract Compliance DATE: 06-24-04
FROM: Eduardo Rodriguez Engineering ext. _4661
RE: Project: Animal Shelter. Bid No: 2003-201

Change Order No: 4

Please Indicate  Type: Construction [] Scope X
Please Indicate Action to PO: Increase K Decrease [J
Change in Contract Time: 60 Days
Change Order Amount: $229,538.00

Unforeseen Condition:

Value Engineering: -

User Request: $173,612.00
$12,619.00
$43,307.00

Total $229,538.00

Description: Add the following Alternates No. & Animal Holding Cages, No. 7 Rock
Wall, No. 2 Miliwork and Cabinetry. I

SOTTY ATTAMDTRALATTCO
(SEE ATTACEMEN TS)

JUN 24 7004

=L AREEy s




COUNTY COURTHOUSE
500 E. SAN ANTONIO ST., SUITE 301
EL PASO, TEXAS 79901

CHARLES L. SCRUGGS
COUNTY COMMISSIONER PRECINCT #1
(915) 546-2014 * Fax (915) 546-2198

Comntp of EI JPaso

June 7. 2004 OFFICE OF THE COMMISSIONERS' COURT
3

To Whom It May Concern, o 7 - _
The El Paso Animal Shelter Project Management Committee met on June 7, 2004 to
discuss alternate change orders regarding the animal shelter. After considerable
discussion the Committee approved the following alternates to the Animal Shelter

Project:
Alternate No.2 Millwork and Cabinetry- $43,307;OO
Alternate No. 7 Rock Wall- $12,619.00
Alternate No 8-Anirﬁa1 holding Cages- - $173. 6 1 2.00

TOTAL- $229, 583.00
The Committee’s vote was unanimous pursuant to the Interlocal Agreement between the

City of El Paso and the County of El Paso. It is the récommendation of the Committee
that the City of El Paso approve the above-referenced alternates.

oy, /]

Charles L. Scruggs

County Commissiogér, Pct. 1 -
El Paso, Texas

City of El Paso

Egual Ornortinity Emnlousr



Animal Shelters

Change Order #4

Problem:

Solution:

(1) Funding not available during awarding of contract for Alternates No.
ing Cages, T\T 7 Rock Wall, and No. 2 Millwork and

(1) Funding is now available for Alternates No. 8 Animal Holding Cages
$173,612.00, No. 7 Rock Wall $12,619.00, No. 2 Millwork and
Cabinetry $43,307.00. User Request.

Total $229,538.00



The wark consist of providing
m Room Ne. 120- Ve

consists of provicing addidonal Millwerk aod
Room. Room Na. 116 - Laundry,
ch, Room No. 147 -

(T TTTNATRE N - : e . _— 5
LI TERNATE NO. 2: Millwork and Cabinetry: 7Thne work
T et nr—‘” y 3 =3 4 1 1
CabimeTy, as specifed and as Indlcated on QTEWINSS, I Roam Ne. 103 - Mesung
- 3 2
_ Poom Nao. 139 - Break Room Room No. 14 43 - Superviser’'s Office, Room Ng. 145 - Dispa

Cierk/ Business Specialist’s Office and Room Ne. 148 - ApO s Offace.

ALTERNATE NO.3: Treliis at Kennel Arex: The work consists, of providing admnonal Paint=d Steel Trellis, 25
specified and as mdicated on drawings, +p the North, West 2nd Zast Tacades of the ¥ ennel Buildings. Noter Irellis

o on South Side of Kennel Buidirgs zspart of the Base Bid

¢ copsists of providing the Enwy Tower, as
+p inclnde it mot lmied ©
insulation and fimish

' ALTERNATE NQ. 4: Tower at Baotry 10 Kennel Arez: The war
specified and as indicated o drawings, at the Southwest corner of toe Eennel Area,
roofing rraterial exIErIor

comcrete, umit masom—v meral fabricanons
assemblies, ‘DZ.IIIU.T_'G a4 elecmical systems and

. roof joist, roof deck,
squIpment

o Tower ai Entry to Kennel Arex The work consists 0
and 007700 dellars (544,540 00} for the
oz (915) 3874061, as mdicated m

m - : . ’ . -

ERNATE NQ. 3 Mosaic Ceramic Tile Mural ¢
Anrom:hno an Allownace af Forry Four Thousand Nine Hundred Forzy
¢zsign and installanion of a Mosaic Ceramic Tile Mural by Arnsy Sabima Mun

awimgs and Appcncm; “B” of the Project Maoual.

Fropasal ~erm



ATTE NO. & Walkway Bridge: The work consise of providing é W
Drawings, on the South side of the ouilding, 1 incinde but net limured ©

ALTERNATE NQ. 7: Rock Wall: The work comsists of providing 2 §' nigh rock wall and 5153% 3-5355?‘-.-’“55?.‘?-5
soecited and as imdicated on drawings m Leu of the chaip-link feocmg and gates, around the North and West sices

of the Ermployes Parkang Arsa.

ATTERNATE NO. 8 Animal Holding Cages: The worke omsists o f p roviding s iziniess stes] anmmal b olding
Mg : . N - . N - -~ s _r - S . 4 _

cages, as specified and 2s indicated on grawmgs I Room Na.’s 111 - Cat Acopnon, 113 —Eat Quamnn:_, 1

. art, 136 - Euthanasia, 138 - Cat

Dog Quarantne, 123 — Recovery, 127 - Dog Isolation, 151- Exote, 133 — Sallyp
Isolation and 159 - Small Animal K emel Ar22 .

J

SUM TOTAL BASE BID L, BASE BID 14, ALTERN

ATE 1, ALTERNATE 2, AL TERNATE 3,
ALTERNATE 4 ALTERNATE 3, ALTERNATE 6, ATLTERNATE 7 AND ALTERNATE &:

I.C-2-2 -
~ R32001

Froposal Farm



ARCHITECTS

lhl \ll“( I '\\Illll‘l \/!l)/\.ll\fl;l-’\l \

LY I U N A T U U L B BN

NIECIEFE S bo BN ook N

June B, 2004
lfam r mal &ha

The ltams achediied for inciusion in Change Order No. 3 are Allernate Bid tems that were not Initiaily
accepted during the Bidding Phase. Thess tams are Intendad o be funded by the remaining amount in
the Projact Confingancy Fund, as approvad by the Animal Shelter Project Mansgsment Cammities ot 8
Pubjic Meeting held Monday, June 7, 2002. Committee Members Inciuds the Following:

Charles 8kruggs - County Commissioner, Ei Paso County
Ed Drusins - Director of Public Works, City of El Paso

Dr Les Huichison ~ Ei Paso City/ Caunty Health District
James Kluetz - Public Mamber

petrv: Provide Millwork and Cabinetry, as specified and as
g Room, Room No. 116 - Lanndry, Room Na, 139 = Break

hA L1 10T LS S AL i
Room, Room No, 143-Bnpawim nomoe.mm 143 — Dispatch, Room No. 147 - Clerk/ Business
Specialist’s Offioc and Room No. 148 - ACO's Office, *§ 43,307.00
Bam 2 - Altzroate No. 7 - Rock Wall: Provide a 6° high rack wall and sceel acoaes gates, a1 ipocified and ap
indicated on drawings in lieu of the chain-link fencing and gages, around the North and Wost s} ::t?; loyeo
Parking Area. V8

tam 3 ~ Alternate No. 8 - Animal Holding Cages: The work consists of providing stainless stesl animal holding
cages, sx gpecified and as indicated on drwings in Room No.'s 111 - Cat Adoption, 113 ~Cat Quarantine, 114 —

Dog Quaranting, 123 — Recovery, 127 — Dog Yolation, 131~ Exotic, 133 ~ Saliypont, 136 ~ Enthanaia, 138 - Cat
Ttolation and 139 ~ Small Animal Kennel Ares, + 4 173,012,00

Combined with Change Order No's. 1 & 2 the total amount of Change Orders
to date would ba CO #1 (8 604.38) + CO #2 (841,061,88) + CO 3 ($239,830) = +8271,3518.98

Thie amount ($371,318.88) represants 8.73% of the Original Contract Sum,

The piices simmitiad by ive Coniracior hive been adjusied irom ihe jnitisi bid submitiais io r‘!pl!iim
appiicable cost Incraasas since the time that the Project Inftially bid. Altamate No's, 3,4,5 and 8 wa

NOT ACCEPTED by the Animai Sheltsr Projact Management Commities at this time

Should you have any quonlom or require additional information, pleass cal) ma at 877-2020

specifully Submitted,
- R

Rodert C. (Bab) Fliarskl, AlA
PSRBA Architects

1845 NORTHWESTERN DRIVE
SUITE A 1
EL PASO, TEXAS 79912

(915) 877-2020 FAX (915) 877.2222
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